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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Wednesday, June 22, 2011 REPORT NO. 134
WEATHER | Overcast, moderate-to-strong wind from northeast; TEMPERATURE L:70° H:85°F
heavy rain from 09:00-10:45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
9 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP
8 — Shirley & Sons Komatsu PC300LC Excavator (2) Cat Long Reach Excavator
2 — Chris Ransome & Associates (CRA) Komatsu PC200LC Excavator Cat 930 Loader
Komatsu D61 Dozer Morooka Dump Truck (2)
Deere 624) Front-end Loader Skidsteer
Deere 644) Front-end Loader Water Truck
Crane (idle)

Work boat with winch (idle)
Barge-Mounted Excavator (2-idle)
‘Jim Dandy’ Tug Boat (idle)

Jon Boat (idle)

Aggregate Transport Barge (idle)

TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:

Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA crew already on-site.

07:00 Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).
Main topic: thunderstorms are in the forecast; take shelter if lightning is observed.

07:10 Today’s Projected Work Objectives for USA and their subcontractors:
e Receive Armor Cap A rock and stockpile at the LaBarge Property for future water-based placement
e Receive Armor Cap B/C rock and place the rock in the Western Cell
e Remove temporary berm at the north end of the Western Cell concurrent with placement of Armor Cap
B/C rock at the north end of the Western Cell
e Collect progress survey data in the Western Cell

07:15 USA crew mobilized to the TxDOT ROW/SJRWP area.
09:00 Rainfall began.
09:10 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:

e Receiving Armor Cap B/C rock and placing the rock in the Western Cell using a front-end loader, two
Morooka trucks, a long-reach excavator, and a skidsteer
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09:20

09:35

09:50

10:00

12:20

12:45

15:00

16:00

Rainfall increased in intensity.

Pools of water began forming adjacent to and on the main haul road; per R. Griffith, USA will suspend
construction activities due to the rainfall, to avoid the potential for heavy equipment operating on wet areas
to cause damage to the haul road or the armored cap in the Western Cell. All equipment in the Western Cell
began mobilizing to the south berm.

All heavy equipment staged along the south berm; USA crew and R. Brown mobilized to the Admin area.

USA crew departed the Admin area, off-site for the day. Ron Griffith and Cesar Garcia remained on-site.

Valmichael Leos (USEPA) arrived at the Admin area; R. Brown and V. Leos discussed the current status of
construction activities in the Western Cell and the probing results in the Eastern Cell and northwestern area.

R. Brown and V. Leos departed the Admin area, off-site for the day.

R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health
and safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

Summary of Progress on this Date:

e Received 145 tons of Armor Cap A rock and stockpiled at the LaBarge Property

e Received 171 tons of Armor Cap B/C rock and stockpiled at SIRWP

e Continued a progress survey of armored cap placement in the Western Cell (upland area)
Note: construction activities were shut down at 09:30 due to heavy rains

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Randy Brown

USA Environment — Cesar Garcia, Ron Griffith, Blane Carlisle, and 6 crew
Shirley & Sons — 8 crew

Chris Ransome & Associates — 2 crew

Cover Material Delivery Summary as of this Date:

. Sthne . Delivered 6/22 De.:l.lver.y Preceding Total Delivered for
Material Size | Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 145 weigh tickets 15,248 15,393 (123%)*
Armor Cap B/C 6” ton 171 weigh tickets 9,978 10,149 (82%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.
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Cover Material Placement Summary as of this Date:

Material S;:;r;e Units Placed 6/22 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)
Armor Cap B/C 6” ton 0 contractor measure 9,978 9,978 (81%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 52,785 (85%)

PHONE LOG:

15:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and
projected work for the next week.

16:00 R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health
and safety, schedule, progress, and projected work. V. Leos was in attendance on behalf of USEPA.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

None

None

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

FIELD REPRESENTATIVE

Randy Brown

HRS

DATE

6/22/11

(Signature on Hardcopy)
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